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MEETING MINUTES No. THREE

DATE: March 31, 2009

PROJECT: Eisenhower Elementary School

JOB NO.: 10909.000

PRESENT: Name Company E-mail
Donna Patterson Teacher, 2nd donna.patterson@bvsd.org
Linda Chambers Teacher, Music linda.chambers@bvsd.org
Terry Neitenbach Teacher, P.E. terry.neitenbach@bvsd.org
Candace Uvalle Teacher, Sp-Ed candace.uvalle@bvsd.org
Toni Estoque Teacher, Kdg. toni.estoque@bvsd.org
Margaret Moore Teacher, Sp-Ed margaret.moore@bvsd.org
Jennifer Hanson Admin. Intern jennifer.hanson@bvsd.org
Tracy Sinner Parent info@everybodyltd.com
Rebekah Hartman Parent rebekdak@yahoo.com
Lori Lander Parent lori.lander@colorado.edu
Charles Serns Principal charles.serns@bvsd.org
Adele Willson SLATERPAULL ARCHITECTS awillson@slaterpaull.com
Ted Hagan SLATERPAULL ARCHITECTS thagan@slaterpaull.com
Rob Price FCI - Contractor rprice@fciol.com
Tucker Peddicord FCI - Contractor tpeddicord@fciol.com
Lindsay Donaldson BVSD Project Manager lindsay.donaldson@bvsd.org

SUBJECT: DAT Meeting

1. Two options were presented with changes based on a small group meeting with the Special Education
staff on March 21st.  Option One showed the Special Education with a East-West hallway layout and a
complete remodel of the existing library and special education areas.  This option caused more square
footage to be remodeled than is currently in the budget.  Option Two was developed with a non-linear
North-South hallway to reduce the amount of areas needed to be remodeled - the existing special
education rooms would be retained and remodeled with minimal removal of existing walls.  It was agreed
that minimizing the remodel with a North-South hallway was the direction to go and this layout will be
taken forward and developed further. It was determined that the ESL rooms need to be 400 square feet so
some re-working of the spaces will need to be done.  It was also decided that the coat area can be simply a
widening of the hallway instead of individual rooms - this could provide more space to the small group
rooms or help to straighten the hallway.  It was also requested that the existing doors between the ILC and
the boys and girls restrooms be walled-in - the ILC will become a new resource room and the doors are no
longer needed and are a noise problem from the restrooms.

2. The kindergarten area was reviewed.  A smaller addition of 500 square feet was presented - the addition
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included a coat room entry and an office/workroom.  The addition will be entirely under the existing
canopy - it was suggested that the addition be narrower so that walkway space under the canopy would
remain.  No remodel of the existing kindergarten rooms was shown.  It was requested that the smaller
kindergarten room to the East be enlarged to match the larger kindergarten room to the West.  It was
agreed that moving the wall will be relatively minor in cost.  A meeting will be held with the kindergarten
staff to further develop the kindergarten addition and remodel.

3. Two options were presented with changes based on a small group meeting with the Administration staff
on March 21st.  Option Two showed an addition to the front entrance to enlarge the reception area and
create a new vestibule. It was determined that this small addition would be costly and difficult given the
existing overhang structure.  Option One was developed to fit the new vestibule and reception area within
the existing building.  There was some concern that the new vestibule would be too small and that seating
area in the lobby was needed but it was agreed to go forward with Option One to reduce the construction
cost.  The administration area will need to be developed in greater detail to maximize the efficiency of the
existing space.  Additional comments included: no shower is necessary in the clinic toilet since the special
education changing room will have one, the existing storage room in the staff lounge is not needed - this
space would be better utilized in the lounge, a window in the West wall of the Lounge was requested - this
could be an alternate, the existing staff toilet rooms need to be enlarged if possible.

4. The IMC addition was discussed.  It was decided that the video production studio is not needed but a
computer lab is needed.  The computer lab should be at least 500 square feet - it was suggested that the
computer lab have windows that look into the library.  It was decided that the A/V Storage room could be
reduced in size to between 120 and 150 square feet and it could be combined with the Office.  A meeting
will be held with the library staff to further develop the addition.  It was decided that a door be added
between the existing music room and the library so that there would be two ways out of the music room. 
The addition of windows to the West wall of the music room was also discussed - this could be an
alternate.  The windows would need to be high in the wall so as not to be a distraction.  The door and
windows would need to be detailed to be resistant to sound passage between the music room and library. 
It was suggested that any extra concrete leftover from the addition be used to pour a new pad for a future
outdoor storage building for PE equipment - FCI thought this would be possible to do.

5. SLATERPAULL will meet with their engineering consultants over the next two weeks to discuss the
mechanical, electrical and plumbing impacts that the additions and remodel spaces will have.  A target
date of the end of April was set for issuing a Schematic Design package so that FCI can put together a cost
estimate by Mid-May.  The costs can then be reviewed by the DAT and any decisions can be made before
the end of the school year.  FCI will also develop a schedule for the construction to review with the DAT.  It
was also suggested that a presentation of the Schematic Design be presented to the public sometime in
May.

6. The next DAT Meeting will be April 14th at 3:30 p.m. 

 
End of Meeting Minutes
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The foregoing represents our understanding of the items discussed and the conclusions reached.  If no
corrections are received within 5 business days the project will proceed based on this understanding. 

Respectfully Submitted,

SLATERPAULL ARCHITECTS, INC.

Ted Hagan, LEED A.P.

Distribution: File
Susan Cousins, BVSD susan.cousins@bvsd.org
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