

**Casey Middle School  
Boulder Valley School District  
Project #07-06**

**Design Advisory Team Meeting #16  
February 11, 2008**

**Attendees**

X	Alison Boggs – Casey Principal		Josh Radoff – YRG Consultants
X	Anthony Gonzales – Parent	X	Joyce Pierpont –Teacher-Librarian
X	Audra Blackledge – Teacher – PE	X	Judy Amabile – Parent/Neighbor
X	Bill Heraly – Saunders Construction		Kathryn Singey –Reading Teacher
X	Carrie Hausfather – Parent/ Staff		Kay Rasmussen – Saunders Construction
X	Cathie Williamson – Gifted/Talented Coord.	X	Kristin Fitzgerrell – Parent/Neighbor
X	Cindy Jarmon – Casey Staff		Leanna Landis – Student
	Dan LeBlanc - YRG		Lesley Smith – BVSD
X	Derek Young – RB+B Architects	X	Lester Lurie – Casey Teacher
	Don Orr – BVSD		Lisa Van Leuwen-Hall - Parent
X	Doug Young – Parent	X	Lou Novak – BVSD
X	Ed Campisi – Casey Head Custodian	X	Miguel Villalon –Assistant Principal/Parent
	Elene Mooney – Parent		Molly Hoverstock – Casey Art Teacher
X	George Brelig – RB+B Architects		Nan Anderson – Andrews & Anderson
X	Graham Coddington – Saunders Construction	X	Rebecca Spears – RB+B Architects
X	James Hewat – Historical Pres. Planner	X	Richard Foy – Parent/Comm. Arts
X	John Beynon – Educational Facility Planner		Robert Wade – Saunders Construction
X	John Koval – Parent		Tom Noyes – BVSD
	Jonathan Koehn – Environmental Affairs		Tom Volkhausen – Energy Engineer/Parent
X	Meghan Bonich – Saunders Construction	X	Carol Henry – Design Concepts

**1. Special Interest Groups / Announcements**

- Alumni/Past Staff – Anthony’s wife and Carrie are heading up a committee to plan the celebration of Casey before new construction begins. They may also investigate re-uses for parts of the old building in the new building design.
- Traffic Study – Lou is getting proposals from firms to conduct the traffic study. The selected consultant will begin working February 25<sup>th</sup>. They will work closely with transportation officials at the City and BVSD. The full study should be complete by mid-April. Results will be available to DAT.
- Schedule of upcoming meetings:
  - o No meeting next week for President’s Day.
  - o Final Conceptual Design presentation February 25<sup>th</sup>.
  - o LEED Design Charette – February 27<sup>th</sup> 8:00 am – 12:00 pm at BVSD Offices. Any interested DAT member may attend all or part.
  - o Schematic Design presentation for DAT March 31<sup>st</sup>. The design team will be meeting with various focus groups through Schematic Design Phase.