

## ***DESIGN ADVISORY TEAM MEETING MINUTES***

PROJECT: NEDERLAND MIDDLE/SENIOR HIGH SCHOOL  
**Boulder Valley School District**  
**Boulder, Colorado**

DATE: **January 12, 2009**  
PROJECT NO: **09117.00**

MINUTES BY: Jessica Blanford

LOCATION: Nederland Middle/HS

PRESENT: Jessica Blanford, John Bollinger, Marcia Clark-Smith, Joe Gierlach, Bernadette Kelly, Laura Marts, Jack Mousseau, Fran Nygren, Rick Salaz

DISTRIBUTION: All Present, Kevin Sullivan, Julie Ikler, Troy Tewart

<b>Number</b>	<b>Responsibility</b>	<b>ITEM / ACTION</b>
06/01	Info	MOA presented a revised second floor plan with the science room as a renovation. This plan was discussed and accepted.
06/02	Info/MOA	MOA presented a revised budget and discussed the possibility of add alternates in the project. It was decided that the entry feature, entry skylight, cafeteria flooring, operable partition, translucent panels at the fitness room, and west side trellis would all be add alternates.
06/03	Info/MOA	MOA presented a revised budget and discussed the possibility of eliminating some items from the scope of work. It was decided that the counseling skylight and science addition would be eliminated from the project. It was also decided that the decking in the fitness room would be acoustic deck and the mechanical and electrical value engineering would be accepted.
06/04	Info/MOA	MOA presented a cost alternative to eliminate the storage addition. This was not accepted, but it was agreed that the storage addition could be reduced in size, the entry vestibule brought into the existing building and the fitness room reduced in size. The fitness room needs to be able to accommodate 2 sections of wrestling mats.
06/05	Info/MOA	New doors out of the existing gym at the north entry are to be added to the project and a protective wing wall installed.
06/06	Info	The DAT will meet again after Design Development Drawings are complete and a cost estimate has been completed. MOA will update with date and time.

END OF MEETING MINUTES

This record of the Meeting is considered complete and accurate unless written notice is received by M+O+A within 5 days of issuance.