Location

Arapahoe Ridge

Athletics - Broomfield High
Athletics - Centaurus High
Athletics - Fairview High
Athletics - Monarch High
Athletics - Nederland Mid/Sr

Bcsis/High Peaks
Boulder High

Boulder Prep
Broomfield High
Casey Middle School
Centaurus High
Columbine Elementary
Community Montessori
Crest View Elementary

Ed Center - Hvac Control

Fairview High
Flatirons Elementary
Foothill Elementary

Irrigation - Boulder High
Irrigation - Central Control
Irrigation - Foothill Elem.
Irrigation - Southern Hills

It-Lan

It - Voip

It - Wan

Justice High
Lafayette Elementary

Louisville Middle School
Manhattan Middle School
Peak To Peak Transfer

Platt Middle School

Playgrounds - Douglass

Playgrounds - Gold Hill

Playgrounds - Master Plan

Playgrounds - Ryan

Southern Hills Middle School

Summit Middle School

Total Phase 1 Expenditures:

Boulder Valley School District

Boulder Valley School District
2006 Bond Program - Phase 1
As of March 2008 (Unaudited)

Adopted
Budget

5,333,778.00
271,263.01
1,054,905.00
853,605.01
340,140.00
2,192,561.01
7,042,039.01
11,812,819.01
400,000.00
20,502,747.00
31,122,650.00
4,629,086.00
8,121,995.00
225,645.65
5,892,213.01
250,000.00
10,056,974.00
4,203,473.00
9,051,405.00

250,000.00
142,642.50
1,337,000.00
1,337,000.00
10,645,125.00
200,000.00
3,009,587.01
16,045,864.00
10,461,508.00
1,600,000.00
8,120,792.00
110,762.00
18,787.00
100,000.00
142,659.00
10,027,215.50
5,200,000.00

$

Revised
Budget

5,333,778.00
271,263.01
1,496,973.00
853,605.00
510,140.00
2,192,561.00
7,042,039.00
11,812,819.00
400,000.00
20,502,747.00
31,122,650.00
4,587,018.00
8,121,995.00
1,705,974.00
5,892,213.00
254,750.00
10,056,974.00
4,203,473.00
9,051,405.00
126,783.00
250,000.00
31,720.00
142,642.50
4,758,103.00
4,858,875.00
10,645,125.00
200,000.00
3,009,587.00
16,632,864.00
11,061,508.00
1,600,000.00
8,120,792.00
110,762.00
18,787.00
100,000.00
142,659.00
10,434,215.50
5,200,000.00

192,106,240.72 ¢ 202,856,800.01

4/28/2008 2:42:07PM

Project to Date

Unaudited Actuals as of

March 31. 2008
$ -
22,429.46
62,457.83
52,192.40
23,431.44
1,929,119.86
502,557.43
660,658.24
400,000.00
1,047,369.65
147,469.95
415,658.16
28,544.36
175,057.93
333,807.53
209,074.80
400,645.36

532,055.89

960.00
1,611.90
1,177,423.74
300.00
303,824.13
3,120.00
433,459.07
770,824.14
1,5662,961.76
1,128,712.45
4,675.00
10,330.00
77,457.18
3,470.00
426,350.18
1,069,222.45

$ 13,917,232.29

Project
Balance

5,333,778.00
248,833.55
1,434,515.17
801,412.60
486,708.56
263,441.14
6,539,481.57
11,152,160.76
19,455,377.35
30,975,180.05
4,171,359.84
8,093,450.64
1,530,916.07
5,5658,405.47
45,675.20
9,656,328.64
4,203,473.00
8,519,349.11
126,783.00
249,040.00
31,720.00
141,030.60
3,580,679.26
4,858,575.00
10,341,300.87
196,880.00
2,5676,127.93
15,862,039.86
9,498,546.24
471,287.55
8,120,792.00
106,087.00
8,457.00
22,542.82
139,189.00
10,007,865.32
4,130,777.55

188,939,567.72
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